
PROJECT RISK MANAGEMENT

• EM-6’s Role: Identify and Develop
Guidance/or tools for EM’s Program-
Project Managers to Understand:
– Why, Who, and When to Perform Risk

Assessment in a Project Life Cycle
– Project Risks and Sources
– Benefits
– Process


